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IV.  SCHEDULE

EVENT DATE

#9B (new)
Mojave Desert AQMD issues draft certificates

July 31, 1998

#10
Cal-Iso Determination re: Interconnection Study

September 1

#14 (requirement modified)
Applicant completes filing engineering and environmental
information for second natural gas pipeline

PERFORMANCE

DATE

August 17 (as responses to Staff
data requests)

#15
Applicant files DTSC letter re: exemption status

August 17

#16 (requirement modified)
Applicant submits additional information curing
deficiencies in existing letters of intent for ERCs and
submits similar documentation for any new ERCs

PERFORMANCE

DATE

August 10

#21 (sufficiency yet to be determined)
Applicant files information for 10(a)(1)(B) permit with
USFWS and a "Section 7" consultation by BLM with
USFWS

PERFORMANCE

DATE

submitted July 8; adequacy yet to
be determined per event #26,
below

#22
Applicant files written documentation from the water
suppliers for the project that the Applicant's water plan is
acceptable and identifies preliminary conditions for
approval

PERFORMANCE

DATE

August 24

#22A
Parties file data requests re: second natural gas pipeline

July 27

#22B (new)
Mojave Desert AQMD files revised Preliminary DOC

September 1

#24
Mojave Desert AQMD files Final DOC

October 15

#25
Mojave Desert AQMD issues final banking certificates

September 1

#26
Staff notifies Applicant and Committee whether
information for performance date/event #21 is complete
and, if incomplete, what information is missing.

July 29

#26A (new)
Parties file seventh status reports concerning progress of
project

September 4

#27
Staff issues revised PSA

September 24


